Agenda for 11-16-2011 NWOD- Weekly Agency Progress Meeting

Paul Fuglevand Bill Rees, 'Elizabeth Palmer', Hernandez.Kathryn, Eve Barron,
Kevin Murray, Sheila.Dcruz, Laura Briefer, Pak, Eugene, Renee Zollinger, Rob Webb,
'‘Skance, John', Cooper, Dave, Elizabeth Milodragovich, Galen Williams, Scott
Murphy, Tom Rinehart

11/15/2011 10:43 AM

"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Attached is the agenda for tomorrow’s NWOD weekly agency progress meeting.
We have established a conference line if you want to call into the meeting:

®* Phone Number 1 866-730-7514

® Pin: 186 357 #
Paul Fuglevand
Dalton, Olmsted & Fuglevand, Inc.
10827 NE 68th Street, Suite B
Kirkland, WA 98033
Phone 425 827-4588
Cell 206 660-3079
This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com
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Agenda – NWOD Weekly Agency Progress Meeting – November 16, 2011

		AGENCY

		     K. Hernandez	     L. Palmer	     B. Rees



		CITY

		     L. Briefer	     R. Zollinger	     K. Murray	       N. Squires



		BP

		     J. Skance	     S. Dcruz



		CHEVRON

		     E. Pak	     E. Barron	     G. Williams



		TESORO

		     S. Acerson	     D. Maxwell	     L. Selman



		Consultants

		     P. Fuglevand	     R. Webb	     D. Cooper





0=not participating in meeting.  1=attending in person. 2=attending on phone

1.	Safety



2.	General Progress – Test Section a.	Sediment Excavation

b.   SPA & Landfill – Zap Zorb,

covered truck loads c.	Tesoro Crossings

d.   Results of

i.  Geotechnical monitoring

ii.  Visual inspections: A/B Layer iii.  Confirmation sampling

iv.  Water quality monitoring v.  Air monitoring results

e.	Work planned upcoming week

f.	Schedule update



3.	Work Approvals

a.	Zones waiting for EPA

approval: Test Section

b.   Zones approved by EPA. c.	Schedule expected visual

inspections and confirmation testing for the upcoming week.



4.	Issues and responses

a.  Water treatment expansion

b.  Pipeline in canal

c.  Status outstanding issues



5.	Revisions and/or addendums to SAP/QAPP and other EPA approved documents:  

a.	Revised sampling method for Test Section - discussion

b.   Test Section Report

c.	Proposed changes and modifications for EPA review and approval



6.	Tesoro Coordination (11:00 am)



7.	Meeting schedule

a.  EPA: Nov 21 and Dec 7 (?) visit 

[bookmark: _GoBack]b.  Nov 30, (None  Nov 23)



8.	Other issues



9.	Site Walk




